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REGULAR BOARD MEETING 
 
The Vice-Chairman, Ronald G. McCabe called the three hundredth and fifth regular meeting of the 
Delaware Solid Waste Authority Board of Directors to order on Thursday, August 28, 2008.   He 
announced the meeting had been duly noticed and the Directors had received copies of the 
information to be considered. 
 
 
A. MINUTES 
 
Vice-Chairman McCabe called for additions or corrections to the draft of the Minutes of the last 
meeting of the Board of Directors.   

 
 MOTION A – Moved by Ms. Parks 
 

“The Minutes of the July 31, 2008 Board of Directors’ meeting of the Delaware Solid Waste 
Authority be accepted as written.” 

 
 Second – Mr. Ryan 
 

 1



 Vote – Unanimous      Motion Adopted 
 (DiMondi, Esposito, Parks,       (unanimous) 
       Ryan, McCabe) 
 
Report of Technical/Facilities Management Committee 
 
B. CHERRY ISLAND LANDFILL EXPANSION PROJECT 
 CONTRACT C-06-562-NC 

 
 Motion B – Moved by Mr. DiMondi 
 

“The Committee recommends the Board approve the Change Order for the Cherry Island 
Expansion Project in the net amount of $240,015.00.” 

 
 Second –  Mr. Ryan 
 

Mr. Canzano stated that the memo from the staff was reviewed by the Technical Affairs as 
well as the Administrative Affairs Committees.  There are a couple of elements to the 
change order that results in the net change order of $240,015.00.  The first is a credit in the 
amount of $215,300.00 as a result of a pump station that we no longer have to build because 
the settlement at the landfill has allowed the leachate to travel by gravity instead of having 
to build a pump station.  In addition, as a result of reducing the size of Phase Va berm,  
we’re able to gain value in two respects.  The soil we’ll be taking from the berm, the 50,000 
cubic yards, has a value to us of about $228,000.00 and in addition to getting that soil we’re 
also gaining landfill space.  Mr. Canzano credited Anne Germain, Lynsey Kocenko and 
Tom Heck for doing a great job negotiating this change order.  The final amount of the 
change order will be a net amount of $240,015.00. 

 
Vote:  Mr. DiMondi - Yes 

Mr. Esposito - Yes  
Ms. Parks - Yes 

   Mr. Ryan - Yes 
   Mr. McCabe - Yes    Motion Adopted  
         (5 Yes 2 absent 0 No) 
 
 
 
C. SOUTHERN SOLID WASTE MANAGEMENT CENTER (SSWMC) 

CONSTRUCTION TO REPAIR THE BERMS AND ASSOCIATED 
GEOMEMBRANE COVER SYSTEMS AND CELLS 1 AND 2  
CONTRACT C-08-592-SS 

 
Motion C – Moved by Mr. DiMondi 
 
“The Committee recommends the Board approve the Change Order in the amount of 
$105,740.00 for the Construction to Repair the Berms and Associated Geomembrane Cover 
Systems on Cells 1 and 2 at the Southern Solid Waste Management Center.” 
    
Second –  Ms. Parks 
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Mr. Canzano stated that for the last ten years we have had the plastic membrane down at the 
Southern Solid Waste Management Center.  It was a test that DNREC allowed us to go 
forward with for a ten-year period.  As a result of a request for an extension of the continued 
use of that membrane, one of the things we had to do was repair some of the areas with 
respect to the anchor berms on Cells 1 and 2.  At the time we went out for this work, there 
was an estimate of how much actually had to be done.  It was an estimate only because the 
work that had to be done was actually underneath the plastic membrane.  We were not 
allowed to peel back that membrane, so as a result of actually getting into the work, once 
they peeled back the membrane, they realized that additional work had to be done, to the 
extent of another 910 linear feet of repair work.   The net amount of the change order is 
$105,740.00. 
 
Vote:  Mr. DiMondi - Yes 

Mr. Esposito - Yes  
Ms. Parks - Yes 

   Mr. Ryan - Yes 
   Mr. McCabe - Yes    Motion Adopted  
         (5 Yes 2 absent 0 No) 
 

 
 

Motion J – Mr. Ryan 
 
 “The Board Meeting is adjourned.” 
 

Second:  Mr. DiMondi 
 

 Vote – Unanimous      Motion Adopted 
  (DiMondi, Esposito, Parks,     (unanimous) 
  Ryan, McCabe) 
       

       
 

 Respectfully submitted, 
 
 
    
        Libby J. Kelley 
 
 
Meeting Adjourned:  5:14 p.m 
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